
 
 
 
 
 
 
 
 

Most Urgent 
 

No. NHAI/15018/5/2021-ROJ/Forest/0              Dated: 15.01.2021 
 

Addl. Principle Chief Conservator of Forest  
& Nodal Officer (FCA) Rajasthan Jaipur  
 Arnay Bhawan , Jhalana Institutional Area Jaipur  
 

Sub: Construction of toll plaza in LHS carriageway at Km 1054+967 to Km 1055+467 
(New Ch 1055+228) & RHS carriageway at Km 1059+050 to Km 1059+450 (New 
Ch 1059+350) and widening of carriageway from 4-lane to 6-lane between 
proposed staggered Toll Plaza of NH-27 in the State of Rajasthan: Regarding 
construction of Toll plaza. 

 

Ref: NHAI, PIU-Kota letter no. 2191 dated 31.12.2020 & 2276 dated 11.01.2021                   
(Copy enclosed)  

Sir, 

 In reference to above cited subject, it is to submit that the construction work 
of Kota Bypass (including Cable Stayed Bridge across River Chambal) section of 
NH-27 was started on 12.04.2006 and actually completed on 29.08.2017. 

2. It is to submit that MoEF, New Delhi vide their letter dated 01.12.2007 
accorded Final Approval (Stage-II) for diversion of 111.637 Ha. forest land 
(95.048 Ha. Kota Forest Division & 16.589 Ha. National Ghariyal 
Sanctuary). 

3. Consequently, DFO, Kota vide letter No. 14430 dated 05.12.2007 allowed to 
NHAI for commencing the construction work in diverted forest land 95.048 
Ha. similarly, DCF (Wildlife) Kota vide letter no. 7860 dated 05.12.2007 also 
allowed for construction work in diverted area 16.589 Ha. of National 
Ghariyal Sanctuary. 

4. After completion of Kota Bypass (including Cable Stayed Bridge across 
River Chambal), NHAI taken decision in year 2017 regarding collection of 
user fee for Kota Bypass section. Thereafter, NHAI was entered into an 
Agreement with M/s Parul Construction Co. for Construction of Toll Plaza 
on Kota Bypass, but Forest Department (Wildlife) Kota stopped work and 
directed to NHAI to take working permission for subject work. 

5. Thereafter, NHAI PIU-Kota vide letter no. 7189 dated 12.09.2018 submitted 
proposal for Working Permission to APCCF & Nodal Officer (FCA), Jaipur. 
In this regard, APCCF & Nodal Officer, Jaipur vide their letter no. 3607-10 
dated directed to DCF, Kota & DCF (Wildlife), MNP, Kota for their 
comments. 

6. DCF (Wild Life), Kota vide his letter No. 10943 dated 28.09.2018 
recommended the proposal stating that the location of two proposed Toll 
Plazas is 1.10 Km and 1.24 Km from the river Chambal and hence out of the 
boundary of National Chambal Ghadiyal Sanctuary. In the same letter DCF 
(Wild Life), Kota his also mentioned that GoI, MoEF & CC vide order dated 
10.02.2006 has accorded Wild Life approval also.  



7. Thereafter, CCF, Kota vide letter no. 7252-53 dated 27.09.2018 & CCF 
(Wildlife), Kota vide letter no. 4487 dated 01.10.2018 forwarded their 
recommendation for working permission to APCCF & Nodal Officer 
(FCA), Jaipur. 

8. MoEF & CC, Regional Office, Lucknow raised some observations on the 
proposal and several letters exchanged between Forest Department and 

NHAI. And finally the proposal discussed in 42th REC meeting and it has 
been decided in REC that “the State Government should be asked for site 
inspection of the said land by a senior officer not below the rank of CF to comment 
on extent of violation. The case of violation of FCA, 1980 should be dealt by the 
State Government under the provisions of Indian Forest Act, 1927 and other 
relevant State Acts and submit detailed report on the same with reasons that define 
the exceptional circumstances that may justify condonation.” 

9. As per REC direction, CCF (Wildlife) Kota inspected the site and vide letter 
no. 8783 dated 31.12.2019 submitted their report with recommendation to 
APCCF & Nodal Officer (FCA), Jaipur. The proposal for working 
permission again included in REC Meeting dated 18.05.2020, wherein REC 
approved the proposal. Thereafter, MoEF & CC, Regional Office, Lucknow 
vide their letter no. 651 dated 29.05.2020 conveyed approval of proposed 
toll plaza and widening of carriageway. The same forwarded by NHAI, 
PIU-Kota vide letter no. 1116 dated 07.07.2020 to CCF (Wildlife), MNP, 
Kota and intimated to him that the work for construction of toll plaza will 
be started at the earliest. 

10. Thereafter, NHAI PIU-Kota vide letter dated 12.07.2020 has issued LOA to 
M/s Apex Tarmac Pvt. Ltd., and subsequently, the work was started by 
Contractor from 27.08.2020. But Contractor vide letter no. 31 dated 
24.12.2020 informed to NHAI that DCF (Wildlife) MNP, Kota has stopped 
the subject work. 

11. In this regard, NHAI, PIU-Kota has approached with DCF (WL) MNP, Kota 
& CCF (WL) Kota on 28.12.2020 and submitted the working permission 
issued by MoEF & CC Lucknow and requested not to stop the construction 
of subject work. In this regard, NHAI, PIU-Kota vide letter no. 2191 dated 
31.12.2020 has also brought above facts in notice of CCF (Wildlife), Kota 
and again requested to allow for construction work of widening & toll 
plaza. 

12. Instead, allowing to NHAI for construction work, CCF (Wildlife), Kota vide 
letter dated 06.01.2020 has directed to PIU to get approval of National 
Wildlife Board (NBWL) and asked to apply it online through Parivesh 
Portal and directed to only commence the subject work after approval of 
NBWL. 

13. It is pertinent to mention here that as mentioned in Para-6 above that  
during processing the case for working permission, DCF (Wildlife), Kota 
and CCF (Wildlife) Kota was of the opinion that the proposed site is out of 
Wildlife Sanctuary and the necessary Wildlife approval has already been 
accorded by GoI MoEF & CC vide their order dated 10.02.2006. Based upon 
these comments of the than DCF & CCF (Wildlife), Kota the proposal were 
forwarded to GoI through Nodal Officer and State Government and 
accordingly, the proposals got approved by GoI vide Order dated 
29.05.2020. 



14. CCF (Wildlife), Kota has stopped the work w.e.f. 21.12.2020 and vide his 
letter dated 06.01.2021, he has directed to PIU-Kota to get a fresh approval 
from National Board of Wildlife.  

15. PD, PIU-Kota vide his letter dated 11.01.2021 has narrated all the facts to  
CCF (Wildlife), Kota and requested to get the work continue, else it will 
create unnecessary hindrance in the work as the work already got much 

delayed. 
16. It is pertinent to mention here that presently traffic Jam occurs regularly at 

Toll Plaza as there are only 4-lanes, so it is very urgent to take up the 
widening and construction of toll plaza at Kota Bypass. 

 

 In view of above, it is requested that the case may please be examined at 
your end and direct the DCF & CCF (Wild Life), Kota not to stop the work and 
allow NHAI to construct the Toll Plaza as per the issued approval by the GoI.  
 

Yours faithfully, 

 

(M.K. Jain) 
CGM (Tech.) cum Regional Officer 

Copy to: 

1. Member (Admn), NHAI HQ for information with request to take up the matter 
with MoEF, GoI for early action in the subject matter.  

2. Principle Secretary, PWD Govt. of Rajasthan with the request to include this 
matter in the agenda of next High Power Committee meeting. 

3. Principle Secretary, Forest, Govt. of Rajasthan Jaipur  
4. Principle Chief Conservator of Forests (HoFF) Rajasthan Jaipur  
5. CGM(T)-Rajasthan, NHAI-HQ. 
6. Sh. B. Mukhopadhay, Advisor (Env.), NHAI-HQ. 
7. PD, NHAI, PIU-Kota for information and pursue the matter accordingly.    
 


